
 Project Status by Agency
Agency: Transportation

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
10418M Londonderry Exit 4 - Bus Terminal Construction Phase: Goguen Construction Construction PhaseGregory Goucher

10418N Contract A Londonderry Exit 5 - Bus Terminal. Schematic Design - Tennant Wallace. Construction Document Phase.Gregory Goucher

11512 Bedford Functional Replacement of Maintenance Facility Highway Design project, Preliminary design on holdRoger Dionne

12210 Hinsdale Schematic Aesthetics Study for the Hinsdale-
Brattleboro Bridge

VHB Inc.-95% complete completeMichelle Juliano

12358 Wolfboro Professional Engineering Services, Building 
Modifications, Mill Pond Place

VHB Engineering - Construction Administration. Complete/Closeout.H Dana Abbott

13193C Contract A North Conway Intervale Scenic Overlook, Design and 
Construction phase structural engineering 
services.

Foley & Buhl Engineering construction administrationGregory Goucher

13193C Contract B North Conway Intervale Scenic Overlook, Mechanical 
Engineering Services.

Yeaton Associates. construction administrationGregory Goucher

13193C Contract C North Conway Intervale Scenic Overlook, Electrical Engineering 
Services.

Lee Carroll  & Assoc. construction administrationGregory Goucher

13760 Contract A Hampton Electrical Engineering Design Services, Toll 
Plaza Additions and Modifications

Open-End Lee Carroll-shop drawings 
complete. 100%

100%.David Goulet

13760 Contract B Hampton Mechanical Engineering Design Services, Toll 
Plaza Additions and Modifications

Open-End Yeaton Associates, -shop drawings 
complete. 100%

100%.David Goulet

13760 Contract C Hampton Asbestos Inspection Services, Hampton Toll 
Ramp

Open-end Jacques Whitford Co.-100% 100%.David Goulet

14287 Dover Exit 9 Bus Terminal Bid Package. Public Hearing.Gregory Goucher

66010 Concord Design Services for the Rehabilitation of Concord 
to Lincoln Rail Road Bridge No.O1.72 over the 
Merrimack River.

Gordon, Bua & Reed Inc.-complete Final payment pending.  Send letter se
reimbursement for construction costs 
associated with design error

Michelle Juliano

68008 Contract A Statewide Bus Facilities Security ADT Security-  Complete. Substantial completion 5/14/05,  warra
5/14/06, contract increase to G&C for 
$24,721.36

Christopher Sheehan

80126R Contract F Dover Construction of a Highway Maintenance Facility Horne Construction-design phase construction underway, Substantial CoJobie Chase

80126R Contract G Dover Design Services for the Construction of a 
Highway Maintenance Facility

Jordan Barker Architects construction administrationJobie Chase

80126R Contract H Dover Civil Engineering Services, Site Survey, New 
Highway Maintenance Facility

VHB, Inc. CompleteJobie Chase

80126R Contract I Dover Lead Paint Testing for Building Demolition, New 
Highway Maintenance Facility

ATC Associates CompleteJobie Chase

80126R Contract J Dover Underground Storage Tank Removal, 
Maintenance Shed 606, Gerrish Road

TMC Services - 100% 100%.David Goulet

80126R Contract M Statewide Construction of a new salt storage building, New 
London

Roger Dionne

80127R Contract A Antrim Pre-Design Services, Rest Area Replacement, 
Route 9

Schematic Design 60%. Construction DocumentsRoger Dionne

80128R Chesterfield Rest Area Replacement-Design and Right-of-Way Hire Architect. 30% Plans.Roger Dionne
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ys Estimate Ad Date Status
$1,385,000 Active

$120,000 Active

$2,600,000 On-Hold

$12,309 Open-Ended 
Consultant

$10,276 Open-Ended 
Consultant

$16,500 Open-Ended 
Consultant

$17,000 Open-Ended 
Consultant

$19,195 Open-Ended 
Consultant

$17,400 Open-Ended 
Consultant

$14,500 Open-Ended 
Consultant

$2,157 Open-Ended 
Consultant

$50,000 Active

eeking $164,737 Consultant

anty $160,000 3/9/2004 Active

ompletion. $900,000 5/10/2005 Active

$11,000 Open-Ended 
Consultant

$4,813 Open-Ended 
Consultant

$1,390 Open-Ended 
Consultant

$10,000 6/21/2005 Active

$1,750,000 9/26/2006 Active

$23,040 Complete

$100,000 Complete
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Agency: Transportation
Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80132R Concord Design Charette Risk Assessment, Emergency 

Operations Center/Transportation Management 
Center, Route 106, Sheep Davis Road

Edwards & Kelcey Inc.-Processed thru 
Highway Design Statewide Contract-complete

Roger Dionne

80132R Contract B Concord OIT Meeting Scope & Fee, Emergency 
Operations Center/Transportation Management 
Center, Route 106, Sheep Davis Road

Edwards and Kelcey Inc.-77% completeRoger Dionne

80132R Contract C Concord Regional Drive Project Amendment, Emergency 
Operations Center/Transportation Management 
Center, Route 106, Sheep Davis Road

SEA Consultants, Inc.-Coordinated thru the 
city of Concord-complete

Roger Dionne

80132R Contract F Concord Fiber Optic Utility Design, EOC/IMC, Rte 106 Complete Work initiated by Chuck Schmidt, incre
scope $1,500 3/24/05, $5,000 6/21/05

Roger Dionne

80132R Contract H Concord Consultant review of plans for the TMC portion of 
the Emergency Operations Center/Transportation 
Management Center, Route 106, Sheep Davis 
Road

Edwards & Kelcey - 70% complete design review thru constructionRoger Dionne

80132R Contract J Concord Statewide TMC Development, Transportation 
Management Center, Route 106

Edwards & Kelcey - 82% complete design review through constructionRoger Dionne

80137R Statewide Cathodic Protection of Underground Fuel Storage 
Tanks

Aaron Environmental-Highway-100% Complete Final Inspection - 100%.David Goulet

80147R Lincoln Replacement of Leaky Underground Fuel 
Storage Tanks

TMC Services Final Payment.David Goulet

80147R Contract A Lincoln Fuel System Design and Permitting, NHDOT 
Location #115

Open-end Jacques Whitford 100%David Goulet

80150R Statewide HVAC and Electrical Renovations to three Ramp 
Toll Plazas, Bedford and Merrimack

Palmer and Sicard G & C Increase. Increase 
approved 9/27/06 $96,214.00.

60%.David Goulet

80150R Contract A Statewide Mechanical Engineering Services, Merrimack Toll 
Plazas

Yeaton - Shop Drawings 100%.David Goulet

80150R Contract B Statewide Electrical Engineering Design Services, Toll 
Plazas

Lee Carroll-shop drawings 100%.David Goulet

80164R Statewide Repair/Replacement of Underground Storage 
Tanks, Toll Facilities

TMC Services-100% Dover & Rochester tolls remaining.David Goulet

80164R Contract A Statewide Third Party Tank Inspection Services, Various 
Turnpike Facilities

ATC Associates-100%David Goulet

80164R Contract B Statewide Third Party Tank Inspection Services & Tank 
Tightness Testing, Underground Storage Tanks, 
Toll Facilities

ATC Associates-completeDavid Goulet

80164R Contract C Statewide Planr Review and Design Services, Turnpike Toll 
Facilities

ATC Associates P.E. Visit to Dover and Rochester.  Inc
Work Scope.

David Goulet

80167R Contract A Statewide Engineering and Architectural Engineering 
Services, Maintenance Garage Renovations, I-95 
Hampton and Spaulding Turnpike Dover

Foley & Buhl Contract administrationJobie Chase

80177R Portsmouth Bridge security cameras, Piscataqua River Bridge Moulison Electric - 100% Complete.  Install 
Conduit and Feeders.

Substantial Completion.Christopher Sheehan

80188R Statewide Public Works' Assistance for Contract 
Specifications and Renewal for Service and 
Maintenance Work, Bridge Maintenance

Complete.Christopher Sheehan

80245R Contract A Swanzey Renovate and Addition to District 4 Office 60%. Bid Documents.Roger Dionne
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ys Estimate Ad Date Status
$16,699 Open-Ended 

Consultant

$6,908 Open-Ended 
Consultant

$9,200 Open-Ended 
Consultant

ease of $22,400 Complete

$43,609 Open-Ended 
Consultant

$298,250 Open-Ended 
Consultant

$47,000 4/20/2004 Active

$103,100 8/3/2004 Active

$9,675 Open-Ended 
Consultant

5/3/2005 Active

$37,000 Open-Ended 
Consultant

$13,650 Open-Ended 
Consultant

$368,000 6/21/2005 Active

$1,944 Open-Ended 
Consultant

$6,049 Open-Ended 
Consultant

crease $26,927 6/21/2005 Open-Ended 
Consultant

$56,650 Complete

$215,000 Active

$0 5/22/2006 Active

$115,281 3/6/2007 Active
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Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80246R Contract A Franconia Renovate Patrol Shed 30% Design. 60% design.Roger Dionne

80247R Conway New Patrol Shed Discuss with using agencyRoger Dionne

80248R Hookset Construction of District 5 Office Hire Architect. 30% Design.Roger Dionne

80249R Statewide Salt Storage Sheds Construction. Construction.Roger Dionne

80249R Contract A Statewide SALT STORAGE BUILDING-Enfield, Ashland 
and Thornton

Quantum Construction Construction Administration.Roger Dionne

80249R Contract B Statewide Salt Storage ShedsRoger Dionne

80249R Contract C Concord Salt Shed, Smokey Bear Blvd (Sheep Davis 
Road)

On hold until SpringRoger Dionne

80250R Statewide Underground Fuel Tank Replacement Coordinate with Bureau of Environment Review tank install & removal contract David Goulet

80251R Statewide Design Welcome Center, Shelburne & Lebanon Discuss with Using Agency Consultant designJobie Chase

80252R Statewide Energy and Environmental Renovations coordinate with Bureau of Environment designDavid Goulet

80253R Chesterfield Design Chesterfield Welcome Center Rt. 9 
Chesterfield.

Consultant Design - Vollmer Conceptual Site Plan.Roger Dionne

80253R Contract A Antrim Antrim Rest Area D. C. Design. Schematic Design. 95% Design.Roger Dionne

80269R Dover/Rochester Replace Old Generator & Transfer SwitchGordon Graham

80285R Hampton Hampton Toll Plaza - Generator & Tranfer Switch 
Replacement

Gordon Graham

97981R Contract A Concord Construction of a new NHDOT Mechanical 
Services facility, RTE 106.

Harvey Construction. Substantially Complete. Punch List.Michelle Juliano

97981R Contract B Concord Construction of a new NHDOT Materials & 
Research facility, Hazen Drive.

P.J. Stella Construction. Substantially 
Complete 7/28/06.

Punch List.Robert Smith

97981R Contract C Concord Professional Services for the Design of the NH 
DOT Mechanical Services and Materials & 
Research Facilities.

SEA Consultants-construction administration Construction administration on-goingMichelle Juliano

97981R Contract D Concord Site Work for the new Mechanical Services 
Facility, Route 106

F. L. Merrill Construction - Substantial 
Completion.

Punch list items to be completed in Sp
2006.

Michelle Juliano

97981R Contract E Concord Archaeological Survey, New Garage Facility, 
Sheep Davis Road

Sea Consultants-complete noneMichelle Juliano
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ys Estimate Ad Date Status
$450,000 5/2/2007 Active

$2,650,000 3/6/2007 Active

$1,560,000 3/6/2007 Active

$1,358,335 4/4/2006 Active

$6,830 Open-Ended 
Consultant

$1,358,335 Active

$200,000 4/2/2007 Active

for DOT. $1,000 Active

$200,000 Consultant

$320,000 7/1/2007 Active

$17,880 Complete

$82,083 6/1/2007 Active

$130,000 5/1/2007 Active

$60,000 1/16/2007 Active

$10,070,000 12/14/2004 Active

$5,611,363 12/21/2004 Active

$1,460,000 Consultant

pring $1,182,000 3/16/2004 Active

$14,027 Open-Ended 
Consultant
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